




STAT

59443/C-379

May 21, 1959



STAT

Subject: Task Order No. 1



STAT

Enclosed are two copies of Progress Report No. 10 which summarizes the action taken on the subject Task Order during the period from 22 April 1959 to 20 May 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 1 May 1959, and the current Project Schedule.

Very truly yours,



STAT

TJH/jr

Enclosures:

- (A) Progress Report No. 10 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg) 1 copy
- (C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

C-) - TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 10

Contract Action:

1. This report covers the period 22 April 1959 to 20 May 1959. The accompanying fiscal report covers the period through 1 May 1959.

2. Cost estimates were submitted for:

- a. Installation of a kickout door in the aft door.
- b. Installation of an electric drive system for elevating and lowering the doors.
- c. An alternate "bungee or spring" system for assisting in elevating and lowering the door.
- d. Reduction of the weight of the doors.
- e. Replacement of the aluminum alloy tracks with stainless steel tracks.

3. The customer considered the above proposals and decided that the original C-54 aft door should be:

- a. Cut down and altered to match the forward door built by AAInc.
- b. Installed on the previously altered C-54 as an outward opening door after removal of the aft portion of coaming.
- c. Provided with an emergency escape handle which will retract the latching dogs and pull the hinge pins.
- d. Altered to serve as an entrance door with both internal and external handles.
- e. Retrims as necessary.

4. A cost proposal was prepared for the above work to be accomplished in approximately one month with the final installation to begin on 25 May 1959.

5. The aircraft is due at Friendship Airport at 1030 o'clock on 23 May 1959

6. Work is progressing on schedule for the revision of the original C-54 aft door.

7. No work is to be done on the remaining four doors until the customer has had an opportunity to evaluate this installation.

Action Required:

1. Install the door as scheduled starting on 25 May 1959.

STAT

CONTRACT TITLE: AIRCRAFT 085 PROJECT FISCAL REPORT
 Project Manager: Date: 4-30-59

Contract No. C-379
 Work Order No. 2 STAT I

Account Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11				307.5		
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22				75		
Electronics Sys	9111.31				50		
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51				3344.7		
Engr.Services	9111.61				164		
Aerodynamics	9111.71				380		
Tool Engr.	9111.81				80		
Proj.Supv.	9111.91				6320		
Eng.Labor	9111				4359.1		
Mechanical	9112.11				4404.2		
Electronic	9112.21						
Inspection	9112.31				2918		
Mfg. Labor	9112				4646.0		
Total Labor	911				8423.1		

Structures	9111.11				1170.89		1170.89
E.M.Sys.Design	9111.21						
E.M.Mech.Design	9111.22				1941		1941
Electronics Sys	9111.31				2120		2120
Electron.Mech.	9111.32						
Nuclear Energy	9111.41						
Ordnance	9111.51				11568.23		11568.23
Engr.Services	9111.61				5522		5522
Aerodynamics	9111.71				14239		14239
Tool Engr.	9111.81				3948		3948
Proj.Supv.	9111.91				3406.65		3406.65
Eng.Labor	9111				16418.47	5770.00	22188.47
Mechanical	9112.11				11151.94		11151.94
Electronics	9112.21						
Inspection	9112.31				772.06		772.06
Mfg.Labor	9112				11924.00	21151.00	33075.00
Total Labor	911				28342.47	26921.00	55263.47
M&PP	9123				5232.76	10400.00	15632.76
Sub.Contract	9124				546.59		546.59
ODC	9125				1045.60	2400.00	3445.60
Tot.Direct	911&912				35167.42	39721.00	74888.42
Eng. O/H	9136				13622.48	4616.00	17638.98
Mfg. O/H	9137				14269.37	25381.20	39650.57
G&A O/H	9138				7532.09	8366.18	15898.27
T I	91				69991.86	78084.38	148076.24

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST 3006.02A, .04, .05, .06, .08

CONTRACT CHANGES INCLUDED IN SELLING PRICE None

SCHEDULE COMPLETION DATE APPROX. DEC. '59

SELLING PRICE 149,898.27 8,170.68 158,068.95

AAINC. A-111.11R

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020008-8

KSrevin (orig. & 1 copy) MASTER PROJECT SCHEDULE olden, Ben

PROJECT TITLE: C-379 TASK 1 C-54 G Door Mod. PROJECT PLANNER: FRED V. STATZ

DATE: 8/22/58 DATE REVISED: 9/1/58 10/17/58 11/6/58 11/17/58 12/8/58 12/24/58 1/8/59 1/26/59

FCV K.S.N. Jm

QUART	MONTH	DAY	WEEK	DATE	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	
DESIGN	10	7/16/58	100	LAYOUT											
				MOCK-UP											
				COAMINGS INSTALL											
				AFT DOOR											
				FWD DOOR & MECH.											
				TRACK INSTALL.											
				MOCK-UP PROCUREMENT											
				" " MFG.											
				ENG. LIAISON											
				MANUFACTURING	10	7/18/58	101	COAMINGS							
AFT DOOR															
FWD DOOR & MECH.															
TRACKS															
INSTALL. KIT															
PROCUREMENT															
ENG. LIAISON															
FIELD INSTALL.															
ENG. LIAISON															
INSTALLATION	10	7/18/58	102					FIELD INSTALL.							
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				ENG. LIAISON											
				MANUFACTURING	10	7/18/58	110	DETAILS 1,2,3,4							
ASSEM. 1															
2															
3															
4															
ASSEM. 1															
2															
3															
4															
MANUFACTURING	10	7/18/58	111					DETAILS 1,2,3,4							
				ASSEM. 1											
				2											
				3											
				4											
				ASSEM. 1											
				2											
				3											
				4											

SEE PG. 3 OF 3

65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72 65/10/72

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020008-8

MASTER PROJECT SCHE JLE

PAGE 3 OF 3

WORK ORDER NO. C-379 TASK 1		SHORT TITLE C-54 INTR MOD.		PROJECT MOR.		PLANNER FREESTATP/IER				
DATE ISSUED 2-19-59		DATE REVISED 3/10/59		DATE 4/13/59		DATE 5/12/59				
ITEM NO.	ITEM	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.
110	TITLE ENG. LIAISON - DRAWING NO. 4 DOORS									
111	TITLE MFG. - 4 DOORS DRAWING NO. 4 DETAILS #2, 3, 4, 5 ASSEMB. #2 " #3 " #4 " #5									
112	TITLE PACK & SHIP DRAWING NO. 1 DOOR #2 " #3 " #4 " #5									
*	TITLE DRAWING NO. 1 120 DRAWINGS (1 SET REPRODUCIBLE) 1 121 FINAL REPORT 4 122 KIT INSTALL. INSTR.									
900	TITLE TAILING (CONT'D) DRAWING NO. FROM PG. 2 OF 3 IF REQUIRED.)									

TENTATIVE SCHED. CHG. REQUESTED BY CUSTOMER

APPROXIMATE TIME

WEEKS